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    Talatha Rural Community Water District

Status of Capital Improvement 
& Enhancement Plans
as of June 30, 2016
CAPITAL IMPROVEMENTS:  Necessary for Continued Operation of TRC Systems


Paint Aspen Court Water Tank (DHEC Requirement)          Projected Start Date: October 2015

Estimated Cost:  $82,350                                                     Projected Completion Date: December 2015

Funding to Date:  $82,350 – 100%
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Paint Chime Bell Water Tank (DHEC Requirement)         Projected Start Date: March 2014

BID AWARDED JANUARY 2014:  $97,900                                  Projected Completion Date: April 2014

Funding to Date:  $97,900 – 100%
                                  15,000                                       30,000                                       45,000                                         60,000                                     75,000
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Refurbish Well 1 (Well over 15 years old)
Projected Start Date:

Estimated Cost:  $32,000
Projected Completion Date:

Funding to Date:  $16,879
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SYSTEM ENHANCEMENTS:  Improvements that are not necessary for the continued operation of the system, but will improve system/support customer concerns.


Replace Emergency “Back Up” Generators 

for Wells 1 and 2 
Projected Start Date:

Estimated Cost:  $45,000
Projected Completion Date:

Funding to Date:  $ 
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Additional Fire Hydrants
Projected Start Date:  2012

Estimated Cost:  $12,000 (3@ $4,000 each)
Projected Completion Date:  2012

Funding to Date:  $12,000 – 100%
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Replace S-10 Service Truck (Age and Mileage)        Projected Start Date: August 2012

Estimated Cost:  $20,000                                                         Projected Completion Date: August 2012
Actual Cost:  $24,176 – Purchased August 2012
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